
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNG044 Estimate Number: 0006 Pay Period: 03/23/2012

to: 02/11/2013

Contract Location: Time Allowed: 60.0 days

,SR-15; MCAMIS RD. TO SR-56, & SR-50; MANTOOTH RD. TO Time Charged: 53.0 days

Elapsed Calendar Days: 53.0 days

Percent Time: 88.33 %

Percent Complete ($) 98.38 %

Percent Behind: - %

Contractor: Date Let: 02/15/2008

ROGERS GROUP, INC. Date Awarded: 03/14/2008

PO Box 25250 Date Contract Executed: 03/27/2008

Nashville, TN 37202 Date Notice to Proceed: 05/01/2008

Phone: Date Work Began: 05/01/2008

Date to be Completed: 06/29/2008

Date Time Stopped: 07/23/2008

Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:

FRANKLIN 

Project Number BID PCT Fed State Project Number Description 1

26002-3239-94 4.52 HSIP-NHE-15(151) From: McAmis Lane To: 0.3 Mile N of SR 56

26002-4238-04 30.03 N/A From: McAmis Lane To: 0.3 Mi. N of SR 56

26006-8236-14 65.45 STP-50(34) S.R. 50, From:

Current Contract Amount $ 2,068,369.28 

Original Contract Amount $ 2,068,369.28 

Total to Date Prev to Date This Estimate

Participating $ 2,192,890.86 $ 2,192,890.86 $ 0.00 

Total Earnings $ 2,192,890.86 $ 2,192,890.86 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 2,192,890.86 $ 2,192,890.86 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 2,192,890.86 $ 2,192,890.86 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,192,890.86 $ 2,192,890.86 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

26002-3239-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 

  

26002-4238-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 

  

26006-8236-14 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 

  

26002-3239-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

26002-4238-04 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 30,789.990 $ 30,789.99 

  

26006-8236-14 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 36,906.790 $ 36,906.79 

  

26002-3239-94 0100 9010 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

26002-4238-04 0100 9011 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 74,170.180 $ 74,170.18 
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26006-8236-14 0100 9012 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 58,500.950 $ 58,500.95 

  

26002-4238-04 0100 0010 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 1,201.000 0.000 $ 0.00 983.140 $ 14,963.39

$15.220 

  

26006-8236-14 0100 0010 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 600.000 0.000 $ 0.00 0.000 $ 0.00 

$15.220 

  

26002-4238-04 0100 0020 403-01 
BITUMINOUS MATERIAL FOR TACK COAT 
(TC)

TON 19.000 0.000 $ 0.00 23.080 $ 9,025.90

$391.070 

  

26006-8236-14 0100 0020 403-01 
BITUMINOUS MATERIAL FOR TACK COAT 
(TC)

TON 27.000 0.000 $ 0.00 23.330 $ 9,123.66

$391.070 

  

26002-4238-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

26006-8236-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

26002-4238-04 0100 9005 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 -2,857.810 $ -2,857.81

$1.000 

  

26006-8236-14 0100 9005 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

26002-4238-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 7,151.000 0.000 $ 0.00 7,306.160 $ 491,193.14

$67.230 

  

26006-8236-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 11,153.000 0.000 $ 0.00 11,178.670 $ 793,573.78

$70.990 

  

26002-4238-04 0100 9000 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -17,576.800 $ -17,576.80 

  

26006-8236-14 0100 9000 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -25,797.020 $ -25,797.02 

  

26002-4238-04 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

26006-8236-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

26002-4238-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

26006-8236-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

26002-4238-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

26006-8236-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

26002-4238-04 0100 9003 411-05.41 
HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

26006-8236-14 0100 9003 411-05.41 
HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

26002-3239-94 0100 0010 411-10.01 SCORING PAVEMENT L.M. 11.000 0.000 $ 0.00 9.943 $ 5,905.84

$593.970 

  

26006-8236-14 0100 0040 411-10.01 SCORING PAVEMENT L.M. 21.000 0.000 $ 0.00 19.210 $ 11,410.16

$593.970 

  

26002-4238-04 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 132.000 0.000 $ 0.00 235.310 $ 19,469.55

$82.740 
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26006-8236-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 176,630.000 0.000 $ 0.00 157,689.720 $ 219,188.71

$1.390 

  

26002-3239-94 0100 9018 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 850.000 $ 16,745.00

$19.700 

  

26006-8236-14 0100 0060 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 400.000 $ 7,880.00

$19.700 

  

26006-8236-14 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$29.550 

  

26002-3239-94 0100 0030 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,865.840 

  

26002-3239-94 0100 0040 705-04.07 
TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3)

EACH 14.000 0.000 $ 0.00 7.000 $ 22,568.49

$3,224.070 

  

26006-8236-14 0100 0070 705-04.07 
TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3)

EACH 22.000 0.000 $ 0.00 21.000 $ 67,705.47

$3,224.070 

  

26002-3239-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 175.000 0.000 $ 0.00 2,450.000 $ 2,915.50

$1.190 

  

26002-3239-94 0100 0060 706-05 GUARDRAIL ADJUSTMENT L.F. 2,640.000 0.000 $ 0.00 2,525.000 $ 6,034.75

$2.390 

  

26002-4238-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,968.00

$17,968.000 

  

26006-8236-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,968.00

$17,968.000 

  

26002-4238-04 0100 0055 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 200.000 0.000 $ 0.00 0.000 $ 0.00 

$49.390 

  

26006-8236-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 444.000 0.000 $ 0.00 521.000 $ 25,732.19

$49.390 

  

26006-8236-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 44.000 0.000 $ 0.00 44.000 $ 1,462.12

7/30/2013



$33.230 

  

26002-4238-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 492.000 0.000 $ 0.00 510.000 $ 6,737.10

$13.210 

  

26006-8236-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 853.000 0.000 $ 0.00 956.000 $ 12,628.76

$13.210 

  

26006-8236-14 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 10,172.00

$2,543.000 

  

26006-8236-14 0100 0130 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 35.000 0.000 $ 0.00 35.000 $ 1,443.05

$41.230 

  

26006-8236-14 0100 0140 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 50.000 0.000 $ 0.00 50.000 $ 2,166.00

$43.320 

  

26002-3239-94 0100 0065 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 431.000 0.000 $ 0.00 435.000 $ 6,233.55

$14.330 

  

26006-8236-14 0100 0150 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 600.000 0.000 $ 0.00 774.000 $ 41,587.02

$53.730 

  

26006-8236-14 0100 0160 716-01.30 
REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER

EACH 600.000 0.000 $ 0.00 600.000 $ 7,164.00

$11.940 

  

26002-4238-04 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 150.000 0.000 $ 0.00 100.000 $ 1,791.00

$17.910 

  

26006-8236-14 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 200.000 0.000 $ 0.00 250.000 $ 4,477.50

$17.910 

  

26002-4238-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 19.700 0.000 $ 0.00 11.447 $ 6,147.04

$537.000 

  

26006-8236-14 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 30.200 0.000 $ 0.00 21.435 $ 11,510.60

$537.000 

  

26002-3239-94 0100 0075 716-11.03 
SPRAY THERMO PAVEMENT MARKING (6IN 
LINE)

L.M. 11.000 0.000 $ 0.00 11.070 $ 26,437.37

$2,388.200 
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26002-4238-04 0100 0090 716-11.03 
SPRAY THERMO PAVEMENT MARKING (6IN 
LINE)

L.M. 11.300 0.000 $ 0.00 10.176 $ 24,302.32

$2,388.200 

  

26006-8236-14 0100 0190 716-11.03 
SPRAY THERMO PAVEMENT MARKING (6IN 
LINE)

L.M. 23.700 0.000 $ 0.00 23.778 $ 56,786.62

$2,388.200 

  

26002-4238-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 29,168.50

$29,168.500 

  

26006-8236-14 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 29,168.50

$29,168.500 
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